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B U S I N E S S UNIT: 5225 C O B C P NO. 2 PRIORITY: 2 P R O J E C T ID: 0000320 

A. P U R P O S E OF T H E P R O J E C T 
Introduct ion: 
Cal i fornia Department of Correct ions and Rehabil i tat ion (CDCR) is request ing funding to replace two 
ex is t ing ki tchen/dining buildings, one each at Arno ld Unit and An te lope Camp, at Cal i fornia 
Correct ional Center (CCC) . These ki tchen/dining bui ld ings, built in the 1980s, have deter iorated 
beyond the point of economica l repair and present a potent ial health a n d safety risk to staff and 
inmates . Each new kitchen/dining bui lding will be const ructed uti l izing a pre-eng ineered metal 
s t ructure and using durable materials that can withstand moisture and high vo lume usage. 

C C C is located in Susanvl l le, Cali fornia. This institution w a s dedicated o n July 13, 1963 under the 
n a m e of the Cal i fornia Conservat ion Center to administer the Nor thern Cal i fornia Conservat ion 
C a m p Program and to operate as a p re-camp training center. The miss ion of the C C C w a s changed 
in 1975 to house med ium security inmates and the name w a s changed to t h e Cal i fornia Correct ional 
Cen te r to reflect th is new mission. In July 1982, CCC w a s once m o r e des ignated as the hub 
inst i tut ion for the Nor thern conservat ion camps. 

A rno ld Unit provides housing and supervis ion for approx imate ly 350-400 m i n i m u m secur i ty inmates, 
as wel l as supervis ion of outside crews for city and county projects, and ma in tenance of inst i tut ional 
bui ld ings and grounds outside the secure perimeter. 

An te lope Camp, located adjacent to C C C on CDCR property, is a conservat ion c a m p and houses 
approx imate ly 100 conservat ion camp inmates. 

Background/History: 
T h e exist ing ki tchen/dining building at An te lope Camp is approx imate ly 3 ,600 square feet (sf) and is 
ut i l ized to prepare mea ls for approximately 125 conservat ion camp and C C C f i rehouse inmates per 
day. This building is also used to prepare meals to be served by Mob i le Ki tchen Units at nearby 
f i res, or to feed in-transit conservat ion c a m p fire crews. Dur ing fire seasons , the number of meals 
p repared daily can Increase Into the range of 500-1,000 meals . The ex is t ing k i tchen/dining bui ld ing 
at Arno ld Unit is approx imate ly 2,900 sf and is used to prepare meals f o r approx imate ly 350 -400 
m in imum security Inmates per day. 

Bo th buildings were built in the 1980s us ing materials s imi lar to mobi le h o m e construct ion mater ia ls 
w i th a normal life expectancy of f ive to ten years. Both structures are n o w approx imate ly 30 years 
o ld , approximately 20 years past their m a x i m u m life expectancy. As a resul t , the structural integrity 
has degraded to the point where it is creat ing potential heal th and safety i ssues because of the poor 
condi t ion of these bui ld ings. For more than 20 years, rain, snow, and ice have penet ra ted the lower 
sec t ion of the wal ls, caus ing the metal studs and seal plates to rust a n d substant ia l dry rot to 
deve lop , compromis ing the structural integrity of the wal ls. This moisture bui ldup has also caused 
mo ld to form In the wal ls , cei l ings, and f loors. 

C D C R ' s Archi tectural and Engineer ing Sect ion invest igated the k i tchen/din ing bui ld ing at Ante lope 
G a m p in 2004 and the other at Arnold Unit in 2005, regarding mechanica l a n d structural fa i lures and 
observed numerous crit ical def ic iencies, including: 

• Failures of wal l f inish systems, al lowing infiltration of water; 
• Concrete s lab elevat ion def ic iencies, directing water into the walls; 
• Lack of water- t ight f inishing at the f looring intersect ions, resul t ing in deter iorat ion of the 

materials and mold; and 
• Dry rot or mo ld issues on extensive areas of the roof f raming, wal ls, and floor. 
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Problem: 
The exist ing kitchen/dining bui ld ing at each location has deter iorated beyond the point of economical 
repair and presents a health and safety risk to staff and inmates due to the poor condi t ion of these 
buildings. T h e original design and building mater ials have contr ibuted to moisture bui ldup in the 
walls and roof structure, leading to substantial dry rot and the presence of mold. 

A t the Arno ld Unit k i tchen/dining bui lding, f loor jo is ts and the sub-f loor have deter iorated. Metal 
studs have rusted out. Lines are broken below the slab, and the grade has rainwater f lowing toward 
the building instead of away f rom it, al lowing ra inwater to pool next to the bui lding. In addit ion, 
p lumbing and electrical systems are ant iquated, necessi tat ing constant repairs. 

The Ante lope C a m p ki tchen/dining building have also exper ienced simi lar prob lems. Floor jo ists 
and the sub- f loor have been deter iorated to the point where equ ipment has fal len through the floor. 
The w indow tracks are worn out and not replaceable. Some doors and f rames have deter iorated to 
the point whe re they are diff icult to close and lock. The exist ing heat ing, vent i lat ion, and air 
condit ioning sys tem is inadequate and ineffective in removing moisture f rom the air. T h e plumbing 
and electr ical systems are ant iquated, requiring constant repairs. T h e modular structures were 
placed at a f loor line elevation of approximately 36 inches, result ing in the need for stairs and ramps 
to access the bui lding. The w o o d stairs and ramps have deter iorated, mak ing them a hazard. 

The Office of Plant Operat ions per formed over 3,400 work orders on these k i tchen/dining buildings 
during f rom 2004 through Apri l 2015 . Of these, approximately 384 work orders were emergency 
(priority 1), 1,942 work orders w e r e demand, non-maintenance projects (priorit ies 3, 4, and 5), and 
the remaining 1,093 work orders were scheduled bui lding preventive ma in tenance . 

Wi th commencemen t of the work ing drawing phase in July 2015, C D C R f inal ized the decis ion of 
where to f eed inmates while both ki tchen/dining facil i t ies were under const ruct ion. It was determined 
that a temporary dining facility to use during construct ion would cost approx imate ly $2.1 mil l ion and 
require an addi t ional 4 months to obtain the required l icensing before demol i t ion and construct ion 
could c o m m e n c e . Thus, an alternat ive was deve loped to place the new Ante lope C a m p 
ki tchen/dining facil i ty approx imate ly 300 feet north of the existing facil i ty. This will a l low use of the 
existing An te lope Gamp facility by both Ante lope and Arnold Unit inmates dur ing construct ion. The 
construct ion durat ion was eva lua ted and extended by one month to address weather concerns, the 
new Ante lope C a m p location, and the close proximity of the Arnold Unit k i tchen/dining faci l i ty to the 
existing st ructures. The total cost impact for these changes is approx imate ly $1 mil l ion. 

B. RELAT IONSHIP T O THE S T R A T E G I C PLAN 

This project is consistent with Goa l 3 of the 2010/2015 Strategic Plan: 

Goal 3: Employ Best Practices in Correctional Custody, Care, and Rehabilitation 

Outcome: Super ior prisons and youth facil it ies 

Key Per fo rmance Indicator: Nat ional Correct ional Standards 

Object ive 3.6: By June 30, 2014 , facilities wil l reduce the rate of incidents that interfere with 
orderly facil i ty operat ions by 20 percent th rough the Implementat ion of a proact ive Incident 
Prevent ion Strategy. 

Incidents that interfere wi th orderly facility operat ions in Cal i fornia's pr isons affect the ability to 
provide basic rehabil i tative serv ices, the abil ity to meet mandates establ ished by the courts 
relative to access to care, and can result in signif icant f iscal liability. C D C R will implement a 
proact ive Incident Prevent ion Strategy to protect the safety of the public, staff, and offenders. 
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C. A L T E R N A T I V E S 
Al ternat ive # 1 : Replace the Arnold Unit and Antelope C a m p ki tchen/dining bui ldings wi th two new 
meta l bui ldings. 

Scope of work includes demol i t ion of the exist ing bui ldings. The new Arno ld Unit k i tchen/dining 
bui ld ing will be approx imate ly 4,800 sf, an increase of approx imate ly 1,900 sf compared to the 
ex is t ing building. The new bui ldings will have adequate s torage area, al lowing for the rep lacement of 
two shipping containers and two ex-mil i tary enc losed trai lers current ly used for dry s torage. T h e new 
An te lope Camp ki tchen/dining building wil l be approximately 6,500 sf, an increase of approx imate ly 
2 ,900 sf compared to the exist ing structure. The addit ional space will address Cal i fornia Depar tment 
of Forestry and Fire Protect ion (CAL FIRE) emergency food storage requi rements for food current ly 
be ing stored outside of the building and will a l low for greater cooking/ feeding eff ic iency dur ing fire 
season . The construct ion materials will address the need for moisture res is tance a long wi th high 
traff ic durabil i ty, and each kitchen facil ity wil l have a service loading dock. Suff icient refr igerated, 
f rozen , and dry storage will be provided, a long wi th commerc ia l grade ki tchen equ ipment . 

Project Advantages: 
• Provides a permanent ki tchen/dining facil ity for the Arno ld Unit and An te lope C a m p to 

cont inue the feed ing operation in a healthy, safe, and c lean envi ronment . 
• Provides a bui ld ing wi th a 30-year life cycle. 
• Provides a bui lding designed to w i ths tand envi ronmenta l condit ions at CCC. 
• Performing des ign and construct ion of Arnold Unit and Ante lope C a m p ki tchen/din ing 

buildings as a s ingle project provides cost eff iciencies. 
• Provides an Amer i cans with Disabi l i t ies Act (ADA)-compl iant visi t ing area for Ante lope 

Camp. 

Pro ject Disadvantages: 
• The feeding operat ion for both faci l i t ies wil l be temporar i ly d isrupted. 

Es t imated Project Cost: 
• $17,392,000 

Fund ing Source: 
• Genera l Fund 

Al ternat ive #2: Maintain and repair the exist ing Arnold Unit and Ante lope C a m p ki tchen/dining 
bui ld ings utilizing main tenance funds on an ongoing basis in response to priority and emergency 
work orders. 

Project Advantages: 
• None. 

Pro ject Disadvantages: 
• Cont inued potential health and safety risk to staff and inmates due to the poor condi t ion of 

the buildings. 
• Ongoing main tenance and repair costs for a bui lding that has exceeded its useful life, 

divert ing resources f rom other crit ical maintenance tasks . 

Es t imated Project Cost: 
• Unknown. 
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Funding Source: 
• Insti tut ion Support Funds 

D. R E C O M M E N D E D SOLUTION 
1. Wh ich alternat ive and why? 

Al ternat ive #1 is the recommended solut ion. Al ternat ive #1 wil l al low the Arno ld Unit and 
Ante lope C a m p to continue meal preparation in a safe and c lean envi ronment . Main tenance 
costs will be reduced with a new structure. The n e w metal bui ldings will have a 30-year life cycle. 

2. Detail scope descript ion. 
Scope of work includes demol i t ion of the exist ing buildings. The new Arno ld Unit k i tchen/dining 
building wil l be approximately 4 ,800 sf, an increase of approximately 1,900 sf compared to the 
exist ing bui ld ing. The new bui ld ings will have adequa te storage area, a l lowing for the rep lacement 
of two sh ipp ing containers and two ex-military enc losed trailers current ly used for dry storage. The 
new Ante lope Camp ki tchen/dining building wi l l be approximately 6 ,500 sf, an increase of 
approx imate ly 2,900 sf compared to the exist ing structure. The addi t ional space will address 
CAL FIRE emergency food s torage requirements for food current ly be ing stored outs ide of the 
building and will allow for greater cooking/ feeding eff iciency during f ire season . Each bui lding will 
be a pre-engineered metal bui ld ing with a serv ice loading dock a n d related paving and fenc ing. 
New f loor ing will be const ructed for high traff ic and extremely wet condi t ions, wal ls wil l be 
constructed for durability and ease of c leaning, all k i tchen equ ipment will be of commerc ia l g rade 
quality, and storage areas wil l contain suitable dry food , refr igerated, and f reezer storage capacity. 
The new bui lding will be constructed accord ing to CDCR Des ign Criteria Guidel ines, A D A 
requi rements, and Leadership in Energy and Env i ronmenta l Design. 

3. Basis for cost information. 
The cost est imate from the prel iminary plans w a s esca la ted to reflect ad justments to the Cal i fornia 
Construct ion Cost Index (see At tachment A). 

4. Factors/benef i ts for recommended solution other than the least expens ive al ternat ive. 
Al ternat ive #1 is the only solut ion that will mit igate the exist ing heal th and safety issues. 

5. Complete descr ipt ion of impact on support budget . 
Demol i t ion of the existing bui ld ings will allow for C C C maintenance personnel to redirect efforts 
currently ut i l ized on these deter iorated k i tchens/d in ing bui ldings to other critical ma in tenance 
tasks. 

6. Identify and explain any project r isks. 
There are no identif ied r isks associated with this project. 

7. List requested interdepartmental coordinat ion and /o r special project approva l . 
This project will require State Fire Marshal and Depar tment of Publ ic Health approval of plans 
and speci f icat ions 

8. Project schedule . 
Prel iminary p lans: 
Work ing drawings 
Construct ion: 

Start 07/14 Comp le te 07/15 
Start 07/15 Comp le te 09/16 
Start 01/17 Comp le te 03/18 
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E. C O N S I S T E N C Y W I T H G O V E R N M E N T C O D E SECTION 6 5 0 4 1 . 1 : 
1. Does the recommended solut ion (project) promote infill deve lopment by rehabi l i tat ing exist ing 

infrastructure and how? Explain. 

Yes , this project will be completed at an exist ing CDCR facil i ty. 

2. Does the project improve the protect ion of env i ronmenta l and agr icul tural resources by 
protect ing and preserv ing the state's most valuable natural resources? Explain. 

Yes, this project will be completed at an exist ing CDCR facil i ty. 

3. Does the project encourage efficient development pat terns by ensur ing that infrastructure 
associated with deve lopment , other than infill, support eff ic ient use of land and is appropr ia te ly 
p lanned for growth? Explain 

Yes , this project will be completed at an exist ing CDCR facil i ty. 
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Estimate \A/15CCC41AP rage i ui o 

DEPARTMENT OF CORRECTIONS AND REHABILITATION 
P R O J E C T COST SUMMARY 

PROJECT: 

LOCATION: 

CUSTOMER: 

DESIGN BY: , 

PROJECT DIR.-

TEMPLATE: 

Arnold Unit and Antelope Camp Kitchen/Dining 

California Correctional Center, Susanvllle 

California Dept. of Corrections & Rehabilitation 

J.C, Chang & Associates 

Ron Dodd 

Design / Bid / Build 

W. D. ESTIMATE: 

EST./PROJ. CCCI: 

DATE ESTIMATED: 

DOF APPROVED DATE: 

PREPARED BY: 

DOF PROJ. I.D. NO.: 

Attachment A 

W15CGC41AP 

6109/6132 

2/22/2016 

RA 
0 0 0 0 3 2 0 

DESCRIPTION 

The Antelope Camp Kitchen project will demolish the existing kitchen/dining facility and construct a new approximately 6,500 s.f. kitchen/dining facility to 
accommodate a conservation camp food service program capable of feeding 160 inmates per day. All kilchen equipment will be of commercial quality. 
The kitchen will contain adequate dry food storage and refrigerator/freezer storage. An exterior concrete loading dock will also be provided. The Arnold 
Unit Kitchen will demolish the existing kitchen/dining tacility and construct a new approximately 4,800 s.t. kitchen/dining facility to accommodate a Level 1 
food service program for a production demand of approximately 500 Inmates per day. All kitchen equipment would be of commercial grade. The storage 
would contain dry food, refrigerated and freezer storage appropriate size to support production demands. 

ESTIMATE SUMMARY 

DIRECT COST 

Site - Antelope 

Site - Arnold 

New Kitchen/Dining Facility - Antelope 

New Kitchen/Dining Facility - Arnold 

$1,698,900 

$925,100 

$4,435,500 

$3,375,100 

ESTIMATED TOTAL CURRENT COSTS: $10,434,600 

Adjust CCCI From 6109 to 6132 $39,300 

ESTIMATED TOTAL CURRENT COSTS ON FEBRUARY 2016 $10,473,900 

Escalation to Start of Construction 11 Months @ 0.42% / Mo.: $483,900 

Escalation to Mid Point 7.5 Months @ 0.42% / Mo.: $329,900 

ESTIMATED TOTAL CONTRACTS: $11,287,700 

Construction Contingency @ 7% $790,100 

ESTIMATED TOTAL CONSTRUCTION COST AND CONTINGENCY: $12,077,800 



ts i imaie vv iov.^uu4iAr r a y e ^ i^i ^ 

PROJECT: 

LOCATION: 

DOF APPROVED DATE: 

SUMMARY OF C O S T S 
BY PHASE 

Arnold Unit and Antelope Camp Kitctien/Dinlng W. D. ESTIMATE: W15CCC41AP 

Calitornia Correctional Center, Susanvllle DATE ESTIMATED: 2/22/2016 

PREPARED BY: RA 

CONSTRUCTION DURATION; 

ESTIMATED CONTRACT: $11,287,700 

CONSTRUCTION CONTINGENCY: $790,100 

TOTAL: $12,077,800 

15Monttis 

$11,287,700 

$790,100 

$12,077,800 

CATEGORY ACQUISITION PRELIMINARY WORKING CONSTRUCTION TOTAL 
STUDY PLANS DRAWINGS 

ARCHITECTURAL AND ENGINEERING SERVICES 

A&E Design $558,000 $486,400 $297,700 $1,342,100 

Construction Inspection $732,600 $732,600 

Advertising, Printing and Mailing $0 $35,900 $35,900 

SUBTOTAL A&E SERVICES $558,000 $522,300 $1,030,300 $2,110,600 

OTHER PROJECT COSTS 

Special Consultants (CX/Solls/Survey/eg.) $0 $48,100 $64,100 $112,200 

Materials Testing $106,900 $106,900 

Project Management CDCR $129,400 $128,300 $183,200 $440,900 

Program Management Consultant $122,000 $128,300 $183,200 $433,500 

Construction Management Consultant $0 $96,200 $682,000 $778,200 

Site Acquisition Cost & Fees 

Agency Retained Items $856,500 $856,500 

Structural Peer Review $0 $0 $0 $0 

CHSPD - Peer Review 

Access Compliance Ctiecking $0 $15,000 $30,000 $45,000 

Environmental Document $0 $0 $0 $0 

Due Diligence $0 $0 

CDPH $5,000 $25,000 $30,000 

Local/Environmental Mitigation 

State Fire Marstial $53,900 $53,400 $114,500 $221,800 

CCIP $0 $0 $0 $0 

Other Costs 

SUBTOTAL OTHER PROJECT COSTS $305,300 $474,300 $2,245,400 $3,025,000 

TOTAL ESTIMATED PROJECT COST $0 $863,300 $996,600 $15,353,500 $17,213,400 

LESS FUNDS AUTHORIZED $0 $1,042,000 $997,000 $0 $2,039,000 

LESS FUNDS ALLOCATED NOT AUTHORIZED 

CARRY OVER $0 $0 ($178,700) ($179,100) 

BALANCE OF FUNDS REQUIRED $0 ($178,700) ($179,100) $15,174,400 $15,174,400 

BALANCE OF FUNDS REQUIRED (ROUNDED) $0 ($179,000) ($179,000) $15,174,000 $15,174,000 
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FUNDING DATA & ESTIMATE NOTES 

PROJECT: 

LOCATION: 

DOF APPROVED DATE: 

Arnold Unit and Antelope Camp 
Kitchen/Dining 
California Correctional Center, Susanvllle 

W, D. ESTIMATE: 

DATE ESTIMATED: 

PREPARED BY: 

FUNDING DATA 

Chapter/ Item 

Funds Authorized 

25/14-5225-301 -0001(2) 

25/14-5225-301 -0001(2) 

Total Funds Authorized 

Phase 

P 

W 

W15CCG41AP 

2/22/2016 

RA 

Atneunt 

$1,042,000 

$997,000 

Ifitels 

$2,039,000 

Funds Allocated Not Authorized 

Total Funds Allocated Not Authorized 

Total Funds Allocated and Authorized $2,039,000 

ESTIMATE NOTES 

1. The construction costs in this estimate are indexed from the CCCI Index as of the date of estimate preparation to the CCCI index that is current as of 
FEBRUARY, 2016. Additionally, the project was escalated from the current CCCI of 6132 to an estimated construction start date 11 months in the 
future. The project estimate is then escalated for 7.5 months to an assumed midpoint of construction. 

Agency Retained Costs #/Cfticers # of Work Areas Constr. Mos. Officer Billing Rate 

Guarding Costs 2.5 2 15 $6,400 $480,000 

Telecommunications $261,500 

Utility Costs $15,000 

Groupl/ll Equipment $100,000 

TOTAL Agency Retained Costs Included are: $856,500 
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iT-'TtVU n 

0 

•g^1,042 

1^16353 

iT-'TtVU n 

0 

•g^1,042 

1^16353 

iT-'TtVU n 

0 

•g^1,042 

1^16353 

iT-'TtVU n 

0 
1 

•g^1,042 

1^16353 

iT-'TtVU n 

0 ! ( 

•g^1,042 

1^16353 

iT-'TtVU n 

0 
. - ^ VTOTAL FUNDING 2,035 14,302 . .1,051. . - 0„- V . - - 0- . . , 0 '.17,392 

- • -TPROJECTiCOSTS 
StudySf • , , 
A'c'quisition . ' ', " ' 
Preliminary Plan's 
Working Drawings ' ; 
TofaiGonstruclion I - , - , " ' 
Equ1pmehT(Group'2)̂ P--'*Tf''̂ "«'T'-.' -

0 
0 

V',.o 
-|7 s'!1,042 

1 ? 
-15.263 

^%lvi-iod 

- • -TPROJECTiCOSTS 
StudySf • , , 
A'c'quisition . ' ', " ' 
Preliminary Plan's 
Working Drawings ' ; 
TofaiGonstruclion I - , - , " ' 
Equ1pmehT(Group'2)̂ P--'*Tf''̂ "«'T'-.' -

i 
0 
0 

V',.o 
-|7 s'!1,042 

1 ? 
-15.263 

^%lvi-iod 

- • -TPROJECTiCOSTS 
StudySf • , , 
A'c'quisition . ' ', " ' 
Preliminary Plan's 
Working Drawings ' ; 
TofaiGonstruclion I - , - , " ' 
Equ1pmehT(Group'2)̂ P--'*Tf''̂ "«'T'-.' -

' 1(042 
997 

0 14,202 
lodi 

'tSi.Psi, > 

0 
0 

V',.o 
-|7 s'!1,042 

1 ? 
-15.263 

^%lvi-iod 
„ f̂t«t̂ /-̂ TOTAL;GOSTS- , . • . - 2,039 14,302 , 1,051 - 0 0 . . 0 T « 7,392 

,~. ,.,;',CpNSTRUCTION DETAIL 
GonTract 

Gontingency Z • 

Agency|Retained, , , 

10(692̂  596̂  
749 41 
919 111 
622i " 1341 " -f - - - 1 -

1,2201 " 1691 1 r 

n f l V M ^ H 0 
••:>?^ 1,288 

. ..M--790 
(';}-̂ ;Cl,d30 
4': ?4l 

-̂TOTAUGONSTRUGTION 0 14,202 .1,051-. , .0. . ' 0 - 0 M, , t;15,253 
- - -FUTURE FUNDING- - 0| 0 0 0-..,.., 0 • 0 ' 0 

" - , • r SCHEDULE. -
Study Completion'' ' ' £ ' ^ . ' ' 
Acquisition Approval,. , 
Start Prelimirtary Plans 
Preliminary Plan Approval 
Approval to Proceed to Bid 
Contract Awafd'ApprovalS.V*?.' V̂ v-.-.'̂  
Project Gompletl6n " " ' 

, ' , ' . mm/dd/wyy " 
N/A ; 

:s '£iz^0$l^£k£h 

PROJECT SPECIFIC CODES , - i; / 
'roJ M g m t ; D iLocatlon; California Correctional Center 

" - , • r SCHEDULE. -
Study Completion'' ' ' £ ' ^ . ' ' 
Acquisition Approval,. , 
Start Prelimirtary Plans 
Preliminary Plan Approval 
Approval to Proceed to Bid 
Contract Awafd'ApprovalS.V*?.' V̂ v-.-.'̂  
Project Gompletl6n " " ' 

N/A 1 

:s '£iz^0$l^£k£h 

JudgPacli; E (County: ' '' Lassen 

" - , • r SCHEDULE. -
Study Completion'' ' ' £ ' ^ . ' ' 
Acquisition Approval,. , 
Start Prelimirtary Plans 
Preliminary Plan Approval 
Approval to Proceed to Bid 
Contract Awafd'ApprovalS.V*?.' V̂ v-.-.'̂  
Project Gompletl6n " " ' 

, I T 7/1/2014 [ 
:s '£iz^0$l^£k£h 

, Projbat * FLS City:' ' Susanvllle 

" - , • r SCHEDULE. -
Study Completion'' ' ' £ ' ^ . ' ' 
Acquisition Approval,. , 
Start Prelimirtary Plans 
Preliminary Plan Approval 
Approval to Proceed to Bid 
Contract Awafd'ApprovalS.V*?.' V̂ v-.-.'̂  
Project Gompletl6n " " ' 

' 7/13/2015 \ 
' . 9/18/2016 ! 
'4i ' ^ 1/9/2017 \ 

3/30/2018 t 

:s '£iz^0$l^£k£h (Req'ileglsif N iCong'Dist:'; ' \ [- > ^ -
ReqProyij N [SenOlst: < 1 K./ 

SO/LA Imp̂ ?' N .̂ Assm Dist:̂  1 
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FISCAL DETAIL WORKSHEET 

J S ' J i ' ^ i i CalitcT,aD8parlm 
Project Titleiv . •ii-''-"'*wr%. CCC: Arnola Unit £ 
Prpgraiurafeg 

' - - ••'-'i- PROJECT RELATED COSTS - r^ 4?'^. . ̂  VA^.^fc s-tsSCOSTi. Tj 
AGEiiSlJJTAiN_ED-
Guarding 

.9. . . C k 
-

Telecommunications 1 
Utilities 

TOTAL AGENCY RETAINED -134 
GROUP 2 EQUIPMENT 
Group 2 Equipment 

TOTAL GR0UP2 EQUIPMENT 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 

- TOTAL SUPPORT ONE-TIME COSTS 
ANNUAL ONGOING FUTURE COSTS 

- TOTAL SUPPORT ANNUAL'. COSTS. 
ANNUAL ONGOING FUJURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS.-
ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE . - - 0 



STATE OF CALIFORNIA- - v " i-if**aif.T̂ ^ ~r' 
i ^ A P l T A i | g j J ^ ^ (COBCP)ri -lA;7j; 
SCOPE/ASSUMgTiON^^WORKSHEET^.;3^^ i.rTI'J-JA. ..uV-i 
R^Sil̂ .'î jS^ î̂ '̂ ' ^ l̂ifornla Department of Corrections & Rehabilitation 

echTifieM^^fiirf";-** CCC: Arnold Unit and Antelope Camp Kitchen/Dining Replacements 

i«5k C000320 

5: Fire Life Safety [Priorit; 

MA/Mh 

Project'Speci, °roposals;^or^ewpjc]ectsy^^ langudge. . ^ t w 

5225 
4615 

MA 

'ect'f prbvlde'thjs t 

The California Correctional Center's Arnold Unit Kitchen project will demolish the existing l<itchen/dining facility 
and construct a new 4,800 square foot (sf) kitchen/dining facility to accommodate a food service program for 
approximately 500 inmates per day. The Antelope Gamp Kitchen project will demolish the existing kitchen/dining 
facility and construct a new approximately 6,500 sf kitchen/dining facility to accommodate a conservation camp 
food service program capable of feeding 160 inmates per day. All kitchen equipment for each facility must be of 
commercial grade and quality. Each kitchen must have adequate dry food storage and refrigerator/freezer storage 
specific to their mission, exterior loading docks, be equipped with commercial concrete wash areas for garbage 
cans, and have all necessary supporting infrastructure, utilities, equipment, and facilities for proper drainage. 
Technical cost and schedule adjustments have been made to move construction of the new Antelope Camp 
Kitchen/Dining Facility 300 feet North of its original site. The original Antelope Kitchen/Dining building will be used 
as a temporary kitchen/dining facility for feeding inmates during construction and demolished after construction. 


